



WELLS OF HOPE ENTERPRISE – NUBA MOUNTAINS

2026 QUARTER 3 REPORT



PROVIDING SUSTAINABLE WATER SOLUTIONS TO
THE NUBA MOUNTAINS - SUDAN

**With Sincere Gratitude To
Final Sudan, Network Partners, & Investors**

OVERVIEW

Wells of Hope Enterprise is a social-impact business dedicated to providing affordable, sustainable, and locally constructed **hand-dug wells** to underserved and remote communities in the Nuba Mountains, Sudan. Our mission is to bring **clean water, economic empowerment, and long-term community resilience** through a combination of skilled local labor, community partnerships, and sustainable business practices. We envision becoming the most trusted provider of safe, affordable, and lasting water solutions in the Nuba Mountains – transforming communities and lifting families out of water scarcity.

The business provides a solution to chronic water shortages while creating economic opportunities for local community members. We aim to become the leading water-access enterprise in the region with a model that is both **financially sustainable** and **socially transformative**.

Wells of Hope Enterprises partners with 'Final Sudan', located in the Nuba Mountains, to help create an alternative **source of income** for missionaries serving among unengaged, unreached people groups. The missionaries serve as a subcontractor and are paid in accordance with the established rates and standards. The missionaries also adopt the business as both an **income avenue** and as a gateway to **engage the community** with the gospel and compassionate hearts.

Our Core Values

- Integrity
- Excellence
- Community Empowerment
- Transparency
- Service with compassion

In the third quarter of 2026, Wells of Hope has subcontracted over 57 National Missionaries, deployed by Final Sudan, to undertake hand-dug wells. These missionaries work in teams of two and have dug about 47 wells so far. Well number WOHE-001 was completed by Final Sudan before Wells of Hope Enterprise took charge of the project. Currently, about three (03) year-round wells have completed the sign-off and handover step and have been deemed entirely completed. There are also about 13 other wells that have completed the lining, rim & skirt step and are awaiting sign-off and handover to the community. Among these 13 wells, one will be a seasonal well, while the rest are all year-round wells. Moreover, there are about five (05) more wells that have reached the water table but haven't been lined up yet. They shall be temporarily protected till the rainy season is over, then lined up. We also have about 16 more wells that are currently being excavated and are protected until the rainy season is over; then they can be continued.

Nevertheless, there are also about nine (09) wells that have currently been aborted, with some abandoned due to insecurity to continue work there, and the others have been left unfinished by the teams that have left the mission field due to various reasons, and there was no one to continue finishing them.

Field activities have been paused too for about two months due to rainy season constraints. We shall resume fully from Mid-October, 2026.

Thank you for all your support and prayers!

WELL INFORMATION:

Well ID: WOHE-001 County: Heiban Payam: Kumbur Village: Timbere

Well Type: Year-Round Well Total #Meters: 19 mts #Meters Below Water Table: 15 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Samson Suleiman was one of the national missionaries of Final Sudan, National Missionary Training Center. He completed training with us in hand-dug wells and was deployed to serve among the Logol and Tira tribes. He began ministry work and hand-dug a well in late 2024. He handed over the well to the community on 09th May, 2025. Currently the well is benefitting the whole of Tembere.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	16/12/2024	Done	Approved by Office
Excavation Begun	16/12/2024	Done	Hired locals to dig
Water Table Reached	05/03/2025	Done	People fetched water
Lining, Rim & Skirt	11/04/2025	Done	Completed well
Sign-off & Handover	09/05/2025	Done	A party was done

WELL PHOTOS:



Storyline:




Timbere has been a small community in Kumbur payam that has had a hard time accessing water in their village. We remember passing by there and found that there are no boreholes and no nearby wells. People go for long hours to fetch a 20-liter jerrycan that can take them the whole day. During the handover, the community slaughtered 2 goats in honor of our missionary who built a well nearby for them. They can now have clean water to drink near the village.

WELL INFORMATION:**Well ID:** WOHE-002**County:** Talodi**Payam:** Angartu**Village:** Tartar**Well Type:** Seasonal Well**Total #Meters:** 16 mts**#Meters Below Water Table:** 00**SUB-CONTRACTORS' INFORMATION:****Bio:**

Kalo & Ahmed were among the national missionaries of Final Sudan, National Missionary Training Center. They completed a four-month training in Hand-dug wells and began digging a well in Agartu, where they were deployed. Later, they both left the field, and the well was left incomplete.

CURRENT WELL STATUS:**Milestones:**

Milestone	Date	Status	Remarks
Site Approved	18/01/2025	Done	Approved by Office
Excavation Begun	18/01/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:**Storyline:**

The community in Angartu had about two or three boreholes dug for them a few years back. However, about 2 of them have broken and could not be fixed. Only one borehole currently serves the entire payam and the villages of Angartu. Most community members have resorted to stream water for other domestic uses, despite the high risk. Now our team there has begun a hand-dug well, hoping to get clean water near the community. However, due to unavoidable circumstances, the team had left the field before they could complete the well.

WELL INFORMATION:

Well ID: WOHE-003

County: Umdorain

Payam: Amdolo

Village: Amdolo

Well Type: Seasonal Well

Total #Meters: 09 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Faiza & Flora were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the many tribes in the IDP camp of Amdolo. They began ministry work and hand-dug a well in Feb 2025. Unfortunately, they hit hard rock and could not complete the well.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	08/02/2025	Done	Approved by Office
Excavation Begun	08/02/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

WELL INFORMATION:

Well ID: WOHE-004

County: Talodi

Payam: Amdalib

Village: Dhaka

Well Type: Year-Round Well

Total #Meters: 06 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:

Insert Subcontractors' Names

Bio:

David & Youhana were national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Amdalib payam. They began ministry work and hand-dug a well in late 2024. Unfortunately, the team left the location due to insecurity. The SAF had recaptured that area forcing the team out.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	16/12/2024	Done	Approved by Office
Excavation Begun	16/12/2024	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

There has been only one borehole in the Dhaka villages, serving a large number of people. Our team deployed there began hand-dug wells and was even able to hit the water table and then line it. Unfortunately, the enemy attacked and captured the place, forcing our missionaries out before the well was completed.

WELL INFORMATION:

Well ID: WOHE-005

County: Thobo

Payam: Chani

Village: Trawing

Well Type: Seasonal Well

Total #Meters: 06 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Ayoub & Kenani were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Trawing tribes. They began ministry work and hand-dug a well in late 2024. Unfortunately, they hit hard rock and could not continue with this well.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	23/12/2024	Done	Approved by Office
Excavation Begun	23/12/2024	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:




Image 1




Image 2




Image 3

Storyline:

Trawing is one village that has been struggling with water for a very long time. Sources of water have been quite a distance, about a 2-hour round trip. Our team there began a hand-dug program among the villages, but it was difficult to hit water due to the presence of very hard rock. They could not continue digging anymore.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-006

County: Talodi

Payam: Amdalib

Village: Amdalib

Well Type: Year-Round Well

Total #Meters: 07 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Hakima, Nazik & Faiza were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Amdalib payam. They began ministry work and hand-dug a well in March 2025. Unfortunately, they left the field due to insecurity. The SAF had recaptured the place and forced them out.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/03/2015	Done	Approved by Office
Excavation Begun	30/03/2025	Done	Hired locals to dig
Water Table Reached	15/04/2025	Done	We can see the water even
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

There has been only one borehole in the whole of Amdalib payam serving the whole villages around there. Water became a major need there, so our team of missionaries began a hand-dug well and even got water. However, before they could even line up the well, the enemy recaptured Amdalib and drove them out.

WELL INFORMATION:

Well ID: WOHE-007

County: Talodi

Payam: Amdalib

Village: Amdalib

Well Type: Year-Round Well

Total #Meters: 05 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Hakima, & Faiza were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Amdalib payam. They began ministry work and hand-dug a well in May 2025. Unfortunately, they left the field due to insecurity. The SAF had recaptured the place and forced them out.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	20/05/2025	Done	Approved by Office
Excavation Begun	20/05/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

Another well is needed in Tabak village in Amdalib payam. The local authorities have requested that our teams help provide a clean source of water to the community there, since they largely depend on a drinking water source that is very dirty and shared with animals. Therefore, the team started another hand-dug well in Tabak. Although they were not able to complete the well due to the outbreak of war that forced our teams out of there.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-008

County: Dalami

Payam: Sabat

Village: Agur IDP Camp

Well Type: Year-Round Well

Total #Meters: 09 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Abass & Jebrin were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes found in the IDP camp of Agur. They began ministry work and hand-dug a well in May 2025. Unfortunately, the team has left the field and could not complete the well.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/05/2025	Done	Approved by Office
Excavation Begun	31/05/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

This team had been deployed in the Agur IDP camp. However, water became a big need with the ever-increasing number of IDPs arriving from the war-affected areas. Our team began a hand-dug well there but hit a very hard rock that they could not continue digging. The team also left the field earlier due to dishonesty in the reporting. The need there still stands, and we look forward to sending a new team there.

WELL INFORMATION:

Well ID: WOHE-009

County: Thobo

Payam: Chani

Village: Daloka

Well Type: Year-Round Well

Total #Meters: 09 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Aiman & Huzaifa were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Daloka tribes. They began ministry work and hand-dug a well in May 2025. Unfortunately, this well collapsed due to loose soil and heavy rainfall. It could not be completed.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	03/05/2025	Done	Approved by Office
Excavation Begun	03/05/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

The community of Daloka has also struggled to access clean water because there are few boreholes there. The team of missionaries deployed there began digging a well there and even found enough water. However, the well was not protected during the rainy season, and it collapsed, making it impossible to complete.

WELL INFORMATION:

Well ID: WOHE-0010

County: Thobo

Payam: Chani

Village: Daloka

Well Type: Seasonal Well

Total #Meters: 13 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Aiman & Huzaifa were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Daloka tribes. They began ministry work and hand-dug a well in June 2025. Unfortunately, the team hit hard rock and was forced to turn the well into a seasonal well. They completed lining of the well.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/06/2025	Done	Approved by Office
Excavation Begun	30/06/2025	Done	Hired locals to dig
Water Table Reached	09/12/2025	IP	No serious water yet
Lining, Rim & Skirt	31/07/2026	Done	Completed well
Sign-off & Handover		No	Not yet done

WELL PHOTOS:



Storyline:

The community of Daloka has also struggled to access clean water because there are few boreholes there. The team of missionaries deployed there began digging a second well after the first one collapsed due to heavy rainfall. They are about to hit real water in about 2 or so meters. But right now, it is the rainy season, so all activities have been paused until it is over.

WELL INFORMATION:

Well ID: WOHE-0011

County: Talodi

Payam: Angartu

Village: Tartar

Well Type: Seasonal Well

Total #Meters: 15 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Mubarak & Youhana were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among Shawabna and other tribes in Angartu. They began ministry work and hand-dug a well in May 2025. Unfortunately, the team left the field due to insecurity in the area and could not complete the well.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/05/2025	Done	Approved by Office
Excavation Begun	31/05/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

After Kalo & Ahmed left the field in Angartu and could not get water from their first well, this team, Mubarak and Youhana, tried another well there. The well has reached a total depth of 15 meters but has not yet reached a water point. The ground seemed too rocky, and there is likely less chance of hitting real water in it. Right now, due to the conflict in Kauda, Angartu has been affected, and our team there has been displaced too.

WELL INFORMATION:

Well ID: WOHE-0012

County: Umdorain

Payam: Ngurban

Village: Gardud

Well Type: Year-Round Well

Total #Meters: 07 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Egbal & Fatuma were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Abubashim and Trawing tribes. They began ministry work and hand-dug a well in May 2025. The well is currently still in progress.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/05/2025	Done	Approved by Office
Excavation Begun	31/05/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

The Gardud community do not yet have any borehole dug in their place yet. The community had only one well that is in the streams and they only drink from it in dry season and during rainy season, they largely depend on running water sources. Our missionaries subcontracted, begun to dig another well in a closer place to the community. The well is yet in progress and has not even hit water yet. Right now, the team cannot just continue due to rainy season.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0013

County: Dalami

Payam: Tunguli

Village: Derea IDP Camp

Well Type: Seasonal Well

Total #Meters: 05 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Manasseh & Ibrahim were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes found in Derea IDP Camp. They began ministry work and hand-dug a well in June 2025. Unfortunately, the team hit hard rock and could not continue digging. And the well has completed lining yet.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	23/06/2025	Done	Approved by Office
Excavation Begun	23/06/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

The community in this IDPs camp in Derea struggle a lot with water. They only have a limited water sources provided by other Humanitarian Organizations but is seldom enough with the ever-growing number of IDPs in the camp. Unfortunately, the team hit a very hard rock and could not continue digging through. They intent to turn the well into a seasonal well that can save water during rainy season and can be used for a few months during the dry season.

WELL INFORMATION:

Well ID: WOHE-0014

County: Dalami

Payam: Tunguli

Village: Derea IDP Camp

Well Type: Year-Round Well

Total #Meters: 07 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Manasseh & Ibrahim were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes found in Derea IDP Camp. They began ministry work and hand-dug a well in November 2025. The well is currently in progress and still not completed lining yet.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	30/11/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 3

Storyline:

The community in this IDPs camp in Derea struggle a lot with water. They only have a limited water sources provided by other Humanitarian Organizations but is seldom enough with the ever-growing number of IDPs in the camp. The team begun another well after the first one hit hard rock. And currently the well is still in progress.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0015 County: Dalami Payam: Tunguli Village: Alhilu IDP Camp

Well Type: Seasonal Well Total #Meters: 07 mts #Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Ali & Warni were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes found in Alhilu IDP Camp. They began ministry work and hand-dug a well in June 2024. They hit hard rock and would not continue digging. Plan to turn it into seasonal well.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	24/06/2025	Done	Approved by Office
Excavation Begun	24/06/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

The team in ALhilu IDPs camp begun a hand-dug well there to help solve the problem of water scarcity in the camp. Unfortunately, they hit a very hard rock and could not continue digging. During the early rains, the well has also collapsed making it hard to complete.

WELL INFORMATION:

Well ID: WOHE-0016

County: Dalami

Payam: Tunguli

Village: Alhilu IDP Camp

Well Type: Year-Round Well

Total #Meters: 04 mts

#Meters Below Water Table: 01 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Ali & Warni were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes found in Alhilu IDP Camp. They began ministry work and hand-dug a well in Feb 2026. They hit the water table, completed lining, and had already completed the handover to the community.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	01/01/2026	Done	Approved by Office
Excavation Begun	01/01/2026	Done	Hired locals to dig
Water Table Reached	28/01/2026	Done	People fetched water
Lining, Rim & Skirt	01/05/2026	Done	Completed well
Sign-off & Handover	01/05/2026	Done	Sign-off was completed

WELL PHOTOS:



Image 4

Storyline:

This team was deployed in Alhilu IDPs camp and seen the need for clean and accessible water source there. There are other water points such as boreholes but they are not enough to the vast number of IDPs and local host communities. That is why the team begun another well in Alhilu camp and even hit water and people are currently drinking from it. Though the team still has a skirt to complete that would offer reinforcement around the well.

WELL INFORMATION:

Well ID: WOHE-0017

County: Thobo

Payam: Talube

Village: Masakiin/Arra

Well Type: Year-Round Well

Total #Meters: 12 mts

#Meters Below Water Table: 0.45 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Kaka & Raiya were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Masakiin tribe. He began ministry work and hand-dug a well in late 2025. The well is currently in progress and has reached the water table. The next step is for the team to line it up after rainy season.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/12/2025	Done	Approved by Office
Excavation Begun	31/12/2025	Done	Hired locals to dig
Water Table Reached	16/04/2026	Done	Still a few digs required
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

People in Masakiin struggle a lot with accessing clean water. They have been drinking water from the dredge (Afira) that was dug long ago sharing the water with animals. The team there struggle with that water a lot specially during dry season. Now they have a well that has hit water table but yet to be completed soon. Due to rainy season, the team paused the work till after the rainy season is over and will resume in November, 2026. No boreholes there at all.

WELL INFORMATION:

Well ID: WOHE-0018 County: Kadugli Payam: Keiga Village: Tija

Well Type: Year-Round Well Total #Meters: 11 mts #Meters Below Water Table: 3 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Andrew & Stephenous were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Logol and Tira tribes. He began ministry work and hand-dug a well in June 2025. The well has water and is in the process of being lined up.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/06/2025	Done	Approved by Office
Excavation Begun	30/06/2025	Done	Hired locals to dig
Water Table Reached	11/12/2025	Done	People fetched water
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

In Kiega Alkheel, people have faced a major water challenge due to limited water sources. The team of missionaries deployed among them began a hand-dug well and even got water. The community was already fetching water from the well before they could even complete it. We hope they can complete it after the rainy season is over.

WELL INFORMATION:

Well ID: WOHE-0019

County: Kadugli

Payam: Keiga

Village: Tija

Well Type: Year-Round Well

Total #Meters: 07 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Andrew & Stephenous were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Logol and Tira tribes. He began ministry work and hand-dug a well in Dec 2025. The well is still in the process of excavation stage.



CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/12/2025	Done	Approved by Office
Excavation Begun	31/12/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

The team in Keiga Alkheel also begun another hand-dug well in the nearby area to help with the vegetable farming during the dry season. The people in that community rarely have basic vegetable food as part of their menu. As out teams introduced them to growing vegetables and its importance, they embraced the idea well and begun implemented it. Except the water during dry season became a limiting factor. That is why the team decided to also start another hand-dug well. The well is currently in progress and have not hit water table yet.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0020 County: Umdorain Payam: Ngurban Village: Abuhashim

Well Type: Year-Round Well Total #Meters: 09 mts #Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Kamu & Taisir were national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Abuhashim tribe. They began ministry work and hand-dug a well in Oct 2025. The well is currently in the lining stage, but the rains that started this year made it difficult for the team till after the rainy season.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	03/10/2025	Done	Approved by Office
Excavation Begun	03/10/2025	Done	Hired locals to dig
Water Table Reached	28/02/2026	Done	People fetched water
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:

Image 1

Image 2

Image 3

Storyline:

In Abuhasim, there is one borehole that serves the entire community of over 7,000 population. The team there begun a hand-dug well there and have reached water table. And people even begun fetching water from it. The team will likely begin to line up the well after the rainy season is over.

WELL INFORMATION:

Well ID: WOHE-0021

County: Talodi

Payam: Sakur 1

Village: Aradib

Well Type: Year-Round Well

Total #Meters: 03 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Enock & Jacob were national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the Sakur payam. They began ministry work and hand-dug a well in Nov 2025. This well is currently still in the excavation stage. It has been paused till first one is completed.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	06/11/2025	Done	Approved by Office
Excavation Begun	06/11/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

In the whole sakur payam, there are very limited water sources. People often go long distances to fetch water and often relies in open wells during rainy season. Our team begun a hand-dug well there though this well was paused till the first one they begun is completed before they resume this one.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0022

County: Talodi

Payam: Sakur 1

Village: Ardib

Well Type: Year-Round Well

Total #Meters: 11 mts

#Meters Below Water Table: 1.3 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Enock & Jacob were national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the Sakur payam. They began ministry work and hand-dug a well in Jan 2026. This well is currently lined up and awaiting sign-off and handover stage.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/01/2026	Done	Approved by Office
Excavation Begun	31/01/2026	Done	Hired locals to dig
Water Table Reached	28/02/2026	Done	People fetched water
Lining, Rim & Skirt	12/07/2026	Done	Completed well
Sign-off & Handover			

WELL PHOTOS:



Storyline:

In the whole sakur payam, there are very limited water sources. People often go long distances to fetch water and often relies in open wells during rainy season. The team begun a hand-dug well among the community and even hit water table. They also completed the lining, rim and skirt of the well. Just awaiting to make a few more digging and then hand the well to the community in the fall.

WELL INFORMATION:

Well ID: WOHE-0023

County: Umdorain

Payam: Amdolo

Village: Amdolo

Well Type: Seasonal Well

Total #Meters: 06 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Kumi & Musa were national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the IDP camp of Amdolo. They began ministry work and hand-dug a well in Nov 2025. They have hit hard rock and are likely to turn this well into a seasonal well.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	16/11/2025	Done	Approved by Office
Excavation Begun	16/11/2025	Done	Hired locals to dig
Water Table Reached			
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Image 2

Image 3

Storyline:

Amdolo is one of the largest IDPs camps in the Nuba region and a lot of people there face water crisis. The few water points are never sufficient to meet the needs of the whole growing population. Our team begun to dig a well there except that they hit a very hard rock making it difficult to continue through with the digging. They intend to complete the well and turn it into a seasonal well.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0024

County: Umdorain

Payam: Amdolo

Village: Amdolo

Well Type: Year-Round Well

Total #Meters: 03 mts

#Meters Below Water Table: 0.6 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Kumi & Musa were national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the IDP camp of Amdolo. They began ministry work and hand-dug a well in Feb 2026. They have the water now, but due to rain, they will line it up after the rainy season.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	28/02/2026	Done	Hired locals to dig
Water Table Reached	15/04/2026	Done	People fetched water
Lining, Rim & Skirt			
Sign-off & Handover			

WELL PHOTOS:



Storyline:

After hitting a very hard rock in the first well, the team also started another well a little outside of the camp and even hit water table just a few meters. However, the team did not do it according to the required quality and standards. They plan to redo everything according to the quality standards and line the well after the rainy season.

WELL INFORMATION:

Well ID: WOHE-0025

County: Thobo

Payam: Torah

Village: Alhemir (Torah)

Well Type: Year-Round Well

Total #Meters: 14 mts

#Meters Below Water Table: 2 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Dimas and Walid are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Torah tribe. They began ministry work and hand-dug a well in late 2025. Currently, the well is benefiting the whole of the Alhemir community, although they have not yet signed off on the well.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	30/11/2025	Done	Hired locals to dig
Water Table Reached	08/06/2026	Done	People fetched water
Lining, Rim & Skirt	17/07/2026	IP	Currently in progress

WELL PHOTOS:



Image 4

Storyline:

There has been a huge water scarcity among the community of Alhemir (Torah) with very limited boreholes to serve the entire population of over 2,000. The team began a hand dug well and have reached water table. They are even in the lining process and looks forward to complete well after rainy season is over.

WELL INFORMATION:

Well ID: WOHE-0026

County: Heiban

Payam: Dabi

Village: Amshegain

Well Type: Year-Round Well

Total #Meters: 11 mts

#Meters Below Water Table: 2 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Abdallah & Mubarak are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Logol, Otoro, and Tira tribes. They began ministry work and hand-dug a well in late 2025. They completed the well and handed it over to the community on 28th May, 2026.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	08/12/2025	Done	Approved by Office
Excavation Begun	26/01/2026	Done	Hired locals to dig
Water Table Reached	09/03/2026	Done	People fetched water
Lining, Rim & Skirt	09/03/2026	Done	Completed well
Sign-off & Handover	28/05/2026	Done	

WELL PHOTOS:



Storyline:

The Amshegain IDPs camp comprises of members of the communities that came from Amdalib where our teams were before they got displaced by war. They experienced water crisis in the new area where they were displaced. The team deployed there begun a hand-dug well and completed it. People are fetching water from it and the well is fully functioning. The well is also used to grow vegetables throughout the year.

WELL INFORMATION:

Well ID: WOHE-0027

County: Dalami

Payam: Sabat

Village: Agur IDP Camp

Well Type: Year-Round Well

Total #Meters: 05 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Abass & Jebrin were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Agur IDP camp. They began ministry work and hand-dug a well in early 2026. Unfortunately, the team left the field before completing the well. Later Abass got replaced with Butrus.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/12/2025	Done	Approved by Office
Excavation Begun	01/01/2026	Done	Hired locals to dig

WELL PHOTOS:




Image 1




Image 2




Image 3

Storyline:

Derea is among the huge IDPs camps in Dalami county and has a growing number of internally Displaced Peoples (IDPs). There is a growing demand for clean and accessible water to meet the needs for the growing population in the camp. Our team deployed there begun a hand-dug well there. Sadly, they were dismissed from the field due to mismanagement of money and dishonesty. They could not complete the well either. We hope to have a new team sent there to complete the remaining tasks. Although Missionary Abass became sick and went on a long medical leave and his colleague was replaced.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0028

County: Dalami

Payam: Sabat

Village: Agur IDP Camp

Well Type: Year-Round Well

Total #Meters: 01 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Abass & Jebrin were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Agur IDP camp. They began ministry work and hand-dug a well in late 2025. Unfortunately, the team left the field before completing the well. Later, Abass got replaced with Butrus.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	09/12/2025	Done	Hired locals to dig

WELL PHOTOS:



Image 1




Image 2



Image 3

Storyline:

Derea is among the huge IDPs camps in Dalami county and has a growing number of internally Displaced Peoples (IDPs). There is a growing demand for clean and accessible water to meet the needs for the growing population in the camp. Our team deployed there begun a hand-dug well there. Sadly, they were dismissed from the field due to mismanagement of money and dishonesty. They could not complete the well either. We hope to have a new team sent there to complete the remaining tasks. Both Jebrin and Butrous got dismissed and no one currently serving there.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0029

County: Talodi

Payam: Sakur 2

Village: Dadoka

Well Type: Year-Round Well

Total #Meters: 10 mts

#Meters Below Water Table: 0.6 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Gabriel & Kawaja were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Sakur Payam. They began ministry work and hand-dug a well in late 2025. The lining was in progress before rains put a pause to it. They shall complete it after the rainy season.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	10/12/2025	Done	Hired locals to dig
Water Table Reached	09/03/2026	Done	People fetched water
Lining, Rim & Skirt	05/06/2026	IP	It isn't finished yet

WELL PHOTOS:



Storyline:

In the whole Sakur Payam, there are very limited water sources. People often go long distances to fetch water and often rely on open wells during the rainy season. The team began a hand-dug well among the community and even hit the water table. The people are already benefiting from the well. There are no photos yet from this well as of this date. The teammate Kawaja left the field and was replaced by Mubarak Nokta.

WELL INFORMATION:

Well ID: WOHE-0030

County: Umdorain

Payam: Ngurban

Village: Agiri IDP Camp

Well Type: Year-Round Well

Total #Meters: 06 mts

#Meters Below Water Table: 0.75 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Nyalu & Simon were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the camp. They began ministry work and hand-dug a well in late 2025. He handed over the well to the community on 10th June, 2026. The well is benefitting the entire community nearby.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	09/12/2025	Done	Hired locals to dig
Water Table Reached	09/03/2026	Done	People fetched water
Lining, Rim & Skirt	30/04/2026	Done	Completed well
Sign-off & Handover	10/06/2026	Done	Completed

WELL PHOTOS:



Storyline:

Agiri IDPs camp is one of the camps hosting many internally displaced persons in Umdorain County. There was a growing water crisis in the camp, and our team of missionaries started a hand-dug well there. They hit the water table and even completed lining it. The well is currently fully functional, serving both the IDP members and the local host communities.

WELL INFORMATION:

Well ID: WOHE-0031

County: Heiban

Payam: Lazirak

Village: Nyakama

Well Type: Year-Round Well

Total #Meters: 02 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Sabrin & Nasra were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Nyakama IDP camp. They began ministry work and hand-dug a well in late 2025. The well is currently on hold till after the rainy season.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/11/2025	Done	Approved by Office
Excavation Begun	09/12/2025	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

Nyakama has a few boreholes that are fully operational. However, with a recent increase in the number of IDPs, a camp was opened there, and many displaced people reside there, competing for the few water sources. A second well was started to help mitigate the water crisis among the IDPs there, and it is making some progress in the excavation.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0032

County: Heiban

Payam: Lazarak

Village: Nyakama IDP

Well Type: Year-Round Well

Total #Meters: 04 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Sabrin & Nasra were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Nyakama IDP camp. They began ministry work and hand-dug a well in late 2025. The well is currently on hold till after the rainy season.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/01/2026	Done	Approved by Office
Excavation Begun	03/03/2026	Done	Hired locals to dig

WELL PHOTOS:



Image 3

Storyline:

Nyakama has a few boreholes that are fully operational. However, with a recent increase in the number of IDPs, a camp was opened there, and many displaced people reside there, competing for the few water sources. A new well was started to help mitigate the water crisis among the IDPs there, and it almost reached the water table, but the team was temporarily suspended from service there.

WELL INFORMATION:

Well ID: WOHE-0033

County: Dalami

Payam: Kidigi

Village: Hadra

Well Type: Year-Round Well

Total #Meters: 10 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Adam & Azuber are national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Hadra. They began ministry work and hand-dug a well in early 2026. They will resume lining the well after the rainy season.


CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	09/03/2026	Done	Hired locals to dig
Water Table Reached	15/04/2026	Done	

WELL PHOTOS:



Storyline:

The community in Hadra has a few boreholes that were drilled for them. However, with the outbreak of war, these boreholes are never enough to serve the growing population in Hadra. Our team of missionaries deployed there began a hand-dug well and prepared specially made bricks, which they burnt, ready for lining the well. The well is currently in progress and has already hit the water table.

Email Us: info@wellsofhopenterprise.com | Visit our Website: www.wellsofhopenterprise.com |

WhatsApp Us: +256 787 846 394 | Follow us on Facebook: Wells of Hope Enterprise

WELL INFORMATION:

Well ID: WOHE-0034

County: Western Kadugli

Payam: Sagole

Village: Sagole

Well Type: Year-Round Well

Total #Meters: 13 mts

#Meters Below Water Table: 1.4 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Kunaji & Isaiah are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Sagole payam. They began ministry work and hand-dug a well in early 2026. They have also completed lining and will sign off after the rainy season.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	01/01/2026	Done	Approved by Office
Excavation Begun	26/01/2026	Done	Hired locals to dig
Water Table Reached	03/03/2026	Done	People fetched water
Lining, Rim & Skirt	17/07/2026	Done	Completed well

WELL PHOTOS:



Storyline:

Sagole is a village in Kadugli County that is located in the mountains, where no motorbike and definitely no car can go due to the difficult terrain. Water was a huge need up there, and there were no boreholes. Our teams have done an incredible job digging a hand-dug well for the community. They completed the well, and the community is already drinking from it. The community now has clean, accessible water nearby. Praise the Lord!

WELL INFORMATION:

Well ID: WOHE-0035

County: Thobo

Payam: Darna

Village: Buram IDP Camp

Well Type: Year-Round Well

Total #Meters: 08 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Mary & Ruli are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Buram IDP camp. They began ministry work and hand-dug a well in early 2026. They shall resume hand-dug wells after the rainy season.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	09/03/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

Darna Payam in Thobo County is among the places that host a huge number of internally displaced persons (IDPs). With the increasing number of IDPs sharing the few water sources available to them, there remains a significant need for more clean, accessible water points to serve the entire population. The team of missionaries there started a hand-dug well, and it is currently in progress. They have not hit the water table yet, but hopefully, after the rainy season is over, they will resume again.

WELL INFORMATION:

Well ID: WOHE-0036

County: Thobo

Payam: Tambile

Village: Buram IDP Camp

Well Type: Year-Round Well

Total #Meters: 10 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Nasra & Samira are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Buram IDP camp. They began ministry work and hand-dug a well in early 2026. They shall resume hand-dug wells after the rainy season.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	09/03/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

Tambile is also among the payams in Thobo County that are hosting a huge number of internally displaced persons (IDPs). There are limited water sources, and people struggle, often queuing for long hours to fetch water. The team began a hand-dug well there and is currently in progress.

WELL INFORMATION:

Well ID: WOHE-0037

County: Dalami

Payam: Kidigi

Village: Emitan

Well Type: Year-Round Well

Total #Meters: 12 mts

#Meters Below Water Table: 1.5 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Masco & Samuel are national missionaries with Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Emitan. He began ministry work and hand-dug a well in early 2026. They have also done the lining, though they still need to make some quality corrections before signing off.



CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	09/03/2026	Done	Hired locals to dig
Water Table Reached	15/04/2026	Done	People fetched water
Lining, Rim & Skirt	06/06/2026	IP	Lining still in progress

WELL PHOTOS:



Storyline:

The Emitan community lives in Kidigi payam, Dalami county, and has a limited number of internally displaced persons (IDPs). Emitan reported a high need for clean, accessible water sources. Our team of national missionaries began a hand-dug well and is currently making progress in the excavation, having even hit the water table. Though more meters need to be dug in order to get enough water to serve the growing population in Emitan.

WELL INFORMATION:

Well ID: WOHE-0038 County: Dalami Payam: Tunguli Village: New Mardesh

Well Type: Year-Round Well Total #Meters: 04 mts #Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Mustafa & Philemon are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Mardesh IDPs who moved to Tuguli due to drone strikes. They began ministry work and hand-dug a well in early 2026. They will resume well digging after rainy season. No picture of the colleague Philemon yet.



CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/03/2026	Done	Approved by Office
Excavation Begun	15/04/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

New Mardesh is a new IDP camp in Tunguli payam that comprises members from Mardesh who were displaced by continuous drone strikes. These people struggle a lot with accessing sufficient water sources. The team we deployed in Mardesh was also displaced, and they followed these people to New Mardesh and began a hand-dug well there. The well is currently being excavated.

WELL INFORMATION:

Well ID: WOHE-0039

County: Thobo

Payam: Channing

Village: Trawing

Well Type: Seasonal Well

Total #Meters: 09 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Ayoub & Elijah are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Trawing tribe. They began ministry work and hand-dug a well in mid-June 2025. They are likely to turn this well into a seasonal well.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	03/06/2026	Done	Approved by Office
Excavation Begun	03/06/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

The people in Trawing faced one of the harshest water crises, especially during the dry season with no rain. People often walk for more than 3 hours round trip to get a 20-liter jerrycan of water. Even getting water for bathing is often a challenge. Our teams began a hand-dug well there and are making slow progress. We hope the team gets water soon and solves the community problems.

WELL INFORMATION:

Well ID: WOHE-0040 County: Heiban Payam:Dabi Village: Ere IDP Camp

Well Type: Year-Round Well Total #Meters: 04 mts #Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Ecklas & Sarah were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes Ere IDP Camp. They began ministry work and hand-dug a well in March 2026. Unfortunately, they are not both in the mission field.




CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/03/2026	Done	Approved by Office
Excavation Begun	16/04/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

Ere is one of the IDP camps in Dabi payam, hosting a considerable number of people displaced by war. We deployed our missionaries there and began a hand-dug well to serve the people and to offer opportunities for a vegetable garden around it. Progress was going well until the internal conflict in Kauda displaced people once again. At the moment, there are no people in the Ere camp or the host communities, as everyone has been displaced.

WELL INFORMATION:

Well ID: WOHE-0041

County: Umdorain

Payam: Ngurban

Village: Agiri IDP Camp

Well Type: Year-Round Well

Total #Meters: 12 mts

#Meters Below Water Table: 3 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Nyalu & Simon were among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in the camp. They began ministry work and hand-dug a well in early 2026. The well is benefiting the entire community nearby, although they have yet to sign off.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	28/02/2026	Done	Approved by Office
Excavation Begun	09/03/2026	Done	Hired locals to dig
Water Table Reached	05/04/2026	Done	People fetched water
Lining, Rim & Skirt	12/07/2026	Done	Completed well

WELL PHOTOS:



Storyline:

Agiri is among the IDPs in the camp in Umdorain County with a considerable number of displaced persons. Our team of missionaries deployed there began drilling a second well, intended to provide a solution for the host community. The purpose is to have year-round water for both domestic and vegetable farm use. The well is completed and awaiting handover to the community.

WELL INFORMATION:

Well ID: WOHE-0042

County: Rashad

Payam: Tajilbo

Village: Saraf

Well Type: Year-Round Well

Total #Meters: 09 mts

#Meters Below Water Table: 1.8 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Daniel & Paul are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Rashad County. They began ministry work and hand-dug a well in May 2026. They have completed lining the well and await signing off after the rainy season is over.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	13/04/2026	Done	Approved by Office
Excavation Begun	01/05/2026	Done	Hired locals to dig
Water Table Reached	16/06/2026	Done	People fetched water
Lining, Rim & Skirt	18/07/2026	IP	In progress currently

WELL PHOTOS:



Storyline:

Rashad County is generally a place that struggles to access clean, sufficient water. Many people there rely on open water sources shared with animals or spend long hours getting clean water from the very scarce boreholes. Our missionaries deployed there have begun a hand-dug well and even hit the water table. The well is currently being lined to ensure it lasts longer.

WELL INFORMATION:

Well ID: WOHE-0043

County: New Tegali

Payam: Kharib Jubal

Village: Katriya Almak

Well Type: Year-Round Well

Total #Meters: 07 mts

#Meters Below Water Table: 2.3 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Younan & Younisan are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Rashad County. They began ministry work and hand-dug a well in May 2026. They have completed lining the well and await signing off after the rainy season is over.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	13/04/2026	Done	Approved by Office
Excavation Begun	01/05/2026	Done	Hired locals to dig
Water Table Reached	16/06/2026	Done	People fetched water
Lining, Rim & Skirt	18/07/2026	Done	Completed well

WELL PHOTOS:



Storyline:

New Tegali County generally struggles to access clean, sufficient water. Many people there rely on open water sources shared with animals or spend long hours getting clean water from the very scarce boreholes. Our missionaries deployed there have begun a hand-dug well and even hit the water table. The well is already complete, and people are fetching water from it.

WELL INFORMATION:

Well ID: WOHE-0044

County: Rashad

Payam: Tajilbo

Village: Tola

Well Type: Year-Round Well

Total #Meters: 05 mts

#Meters Below Water Table: 0.8 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Jailly & Rezegala are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribes in Rashad County. They began ministry work and hand-dug a well in May 2026. They have completed lining the well and await signing off after the rainy season is over.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	13/04/2026	Done	Approved by Office
Excavation Begun	01/05/2026	Done	Hired locals to dig
Water Table Reached	16/06/2026	Done	People fetched water
Lining, Rim & Skirt	18/07/2026	Done	Completed well

WELL PHOTOS:



Storyline:

Rashad County is generally a place that struggles to access clean, sufficient water. Many people there rely on open water sources shared with animals or spend long hours getting clean water from the very scarce boreholes. Our missionaries deployed there have begun a hand-dug well and even hit the water table. The well is already completed and lined up. Though the team faced difficulty getting bricks, they opted for stones that were easily found around the well. People are now drinking water from this well.

WELL INFORMATION:

Well ID: WOHE-0045

County: Heiban

Payam: Kauda

Village: Amshegain

Well Type: Year-Round Well

Total #Meters: 06 mts

#Meters Below Water Table: 0.6 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Abdallah & Mubarak are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Logol, Otoro, and Tira tribes. They began their second hand-dug well in early 2026. They completed the well and are yet to sign the completion form. More digging is still needed to get more water.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	31/03/2026	Done	Approved by Office
Excavation Begun	09/04/2026	Done	Hired locals to dig
Water Table Reached	12/06/2026	Done	People fetched water
Lining, Rim & Skirt	22/07/2026	Done	Completed well

WELL PHOTOS:



Storyline:

The Amshegain team began another hand-dug well in another village to reduce the time spent fetching water from distant sources. The well is already completed, with just a little more digging (2-3 m) to be done to ensure sufficient water for the community there. The team already hit the water table, but they could not get sufficient water that can last beyond the rainy season.

WELL INFORMATION:

Well ID: WOHE-0046

County: Thobo

Payam: Ara (Masakiin)

Village: Reka

Well Type: Year-Round Well

Total #Meters: 04 mts

#Meters Below Water Table: 0.5 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Afrah & Rayan are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Masakiin/Ara tribe. They began their second hand-dug well in early 2026. They completed the well and are yet to sign the completion form. Though more digging is still needed to get real water.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/04/2026	Done	Approved by Office
Excavation Begun	09/05/2026	Done	Hired locals to dig
Water Table Reached	16/06/2026	Done	People fetched water
Lining, Rim & Skirt	10/07/2026	IP	Currently still in progress

WELL PHOTOS:



Storyline:

People in this part of the village of Reka struggle a lot to get drinking water, often walking for long hours to the nearby water source. Some, to avoid going for long hours, resort to an open water source like the one in the left picture. However, our missionaries began a hand-dug well for them, and they are in the process of lining it. They hit water, though they still need to dig deeper to reach clean, sufficient water.

WELL INFORMATION:

Well ID: WOHE-0047

County: Dalami

Payam: Kidigi

Village: Bill

Well Type: Year-Round Well

Total #Meters: 05 mts

#Meters Below Water Table: 00 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Aluran & Onismus are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the tribe in Bill, Dalami County. They began their second hand-dug well in early 2026. They are still digging and will continue after the rainy season.



CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/05/2026	Done	Approved by Office
Excavation Begun	06/07/2026	Done	Hired locals to dig

WELL PHOTOS:



Storyline:

WELL INFORMATION:

Well ID: WOHE-0048

County: Thobo

Payam: Chani

Village: Daloka

Well Type: Year-Round Well

Total #Meters: 10 mts

#Meters Below Water Table: 0.4 mts

SUB-CONTRACTORS' INFORMATION:



Bio:

Aiman & Huzaifa are among the national missionaries of Final Sudan, National Missionary Training Center. They completed training with us in hand-dug wells and were deployed to serve among the Daloka tribe. They began their second hand-dug well in early 2026. They completed the well and are yet to sign the completion form. Though more digging is still needed to get real water.

CURRENT WELL STATUS:



Milestones:

Milestone	Date	Status	Remarks
Site Approved	30/04/2026	Done	Approved by Office
Excavation Begun	09/05/2026	Done	Hired locals to dig
Water Table Reached	16/06/2026	Done	People fetched water
Lining, Rim & Skirt	04/08/2026	IP	Completed with corrections

WELL PHOTOS:



Storyline:

In Daloka, the first one that the team began with was a very hard rock that was difficult to break through. Now, the team began another well. This time around, the well reached a water table, though they have not yet obtained sufficient water. More digging is still needed to reach sufficient water. The team already lined up the well.

WOHE FINANCES

This is a summary of expenses by category, such as well payments, Field expenses, and general operations. We do not have our own facilities yet. We serve at the Final Sudan center and use their facilities. And we are trusting the Lord to construct simple office space in Kauda once the internal conflict there is over. Pray along for God's provision to set up this office space with basic and vital office facilities.

WELLS OF HOPE ENTERPRISE (WOHE) SUMMARY OF EXPENSES

Expenses

2026	1000	2000	3000	4000	5000	6000	
Quarter	Construction	Operations	Field Expenses	Well Expenses	PP&E	Personnel Support	Totals
2026 - Q1	\$0	\$0	\$ -	\$1,867	\$0	\$0	\$1,867
2026 - Q2	\$0	\$436	\$ 1,193	\$14,101	\$3,400	\$1,100	\$20,230
2026 - Q3	\$0	\$0	\$ 438	\$2,851	\$0	\$1,800	\$5,089
2026 - Q4	\$0	\$0	\$ -	\$0	\$0	\$0	\$0
2026 Total	\$0	\$436	\$1,631	\$18,819	\$3,400	\$2,900	\$27,186
2026 Total %	0%	2%	6%	69%	13%	11%	100%

Combined Expenses

Quarter	Construction	Operations & Personnel Support	Field & Well Expenses	PP&E	Totals
2026 - Q1	\$0	\$0	\$1,867	\$0	\$1,867
2026 - Q2	\$0	\$1,536	\$15,294	\$3,400	\$20,230
2026 - Q3	\$0	\$1,800	\$3,289	\$0	\$5,089
2026 - Q4	\$0	\$0	\$0	\$0	\$0
2026 Total	\$0	\$3,336	\$20,450	\$3,400	\$27,186
2026 Total %	0%	12%	75%	13%	100%